GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS Project – Phase-I – Package No.28 - Investigation, Preparation of HPs, Designs & Drawings and excavation of HNSS main canal from Km 100.000 to Km 114.000 including CM & CD works and distributory system to feed an ayacut of 29200 acres Khariff I.D – Payment of arrears towards price adjustment for Labour, Machinery and other materials for the period from 4/2013 to 02/2015 as recommended by the Joint Meeting of SLSC & IBM Committees – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 436 Dated: 25-06-2016.

Read:-

From Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/AEE2-/ P-28/Vol-11/ 241 M Dt.23.04.2016.

&&&&

ORDER:

In the reference read above, the Chief Engineer (Projects), Ananthapuramu has informed that the proposals for payment of arrears of Price Adjustment on Labour, Machinery and Other Materials for the period from 4/2013 to 02/2015 for the work "HNSS Project – Phase-I – Package No.28 - Investigation, Preparation of HPs, Designs & Drawings and excavation of HNSS main canal from Km 100.000 to Km 114.000 including CM & CD works and distributory system to feed an ayacut of 29200 acres Khariff I.D" were placed before the Joint meeting of the State Level Standing Committee and IBM Committee held on 31.03.2016 in pursuance of the orders issued by the Government vide G.O.Ms.No.22, I&CAD (Reforms) Department, dated 23.02.2015 and also as per the guidelines issued vide Govt Memo No.17717/Reforms/ A1/2014, dated 28.05.2015.

2. After detailed discussions and based on the recommendations of the Chief Engineer (Projects), Ananthapuramu, the Joint meeting of the State Level Standing Committee and IBM Committee held on 31.03.2016 has recommended to the Government for according approval for payment of arrears of **Rs.2,95,52,233/-** towards price adjustment on labour, machinery and other materials for Package No.28 of HNSS Main canal for the work done from 4/2013 to 02/2015. The Chief Engineer (Projects), Ananthapuramu is directed to make payment of arrears as per the procedure given in G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 after getting approval from the Government.

3. The Chief Engineer (Projects), Ananthapuramu has therefore requested the Government to accord approval for payment of arrears of **Rs.2,95,52,233/-** towards Price adjustment on Labour, Machinery and Other materials for "Package No.28 of HNSS Phase-I" for the work done for the period from 04/2013 to 02/2015 as recommended by the Joint meeting of SLSC & IBM Committee vide their Minutes dated:31.03.2016.

4. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their minutes dated:31.03.2016, hereby accord approval for payment of **Rs.2,95,52,233/- (Rupees Two Crores Ninetyfive Lakhs Fiftytwo thousand Two hundred and thirtythree only)** towards arrears of Price adjustment on Labour, Machinery and Other materials for "Package No.28 of HNSS Phase-I" for the work done from 04/2013 to 02/2015 i.e., upto the date of issue of G.O.Ms. No.22 as per the methodology and provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 subject to condition that the Chief Engineer (Projects), Ananthapuramu shall ensure that no excess payment is made.

5. The Chief Engineer (Projects), Ananthapuramu shall take further action accordingly.

...2/-

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/181/FMU-WR.II/16, Dt.19-05-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer(Projects), Ananthapuramu.
Copy to:
The Accountant General, A.P., Hyderabad
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.
The OSD to Min (Water Resources Department)

//Forwarded::By Order//

SECTION OFFICER